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MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: April 4, 2018
Re: Local Technical Assistance (LTA) Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 213 local projects have been initiated. Of these, 170 projects have
been completed, and the remainder are under development.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and

highlighted in italics.

ACTION REQUESTED: Information






Projects Currently Underway

Project CMAP Timeline Assistance Status and notes
lead type
Algonquin-Cary sub area plan | Brandon | Mar. 2018- Staff Scoping complete. IGA approval scheduled for April 17 with Steering
Nolin June 2019 assistance Committee kick-off anticipated in early May.
Beach Park regional bike plan | John Jan. 2018- Consultant | Scoping underway
O’Neal June 2019 assistance
Beecher comprehensive plan Ricardo Jan. 2018- Consultant | RFP released and proposals were due March 20. Consultant selection to occur in
Lopez June 2019 assistance May.
Bensenville zoning update (see | Jake Seid | Oct. 2015- Staff Module 2 of 3 of the Ordinance has been reviewed by Village staff and the
website) Apr. 2018 assistance Steering Committee. Module 3 of 3 is currently being drafted by the
CMAP project team.
Berwyn stormwater Kate May 2017- Consultant | The consultant is drafting the plan and stormwater concepts.
management plan (see Evasic June 2018 assistance
website)
Bridgeport/Canaryville Noah Jan. 2018- Staff Finalizing scope and transitioning to existing conditions analysis.
priorities plan Boggess Dec. 2018 assistance
Campton Hills zoning and Kristin July 2014- Consultant | The consultant is preparing the regulations for public review and
subdivision regulations Ihnchak May 2018 assistance approval based on feedback from staff and the steering committee.
Channahon comprehensive Brandon Mar. 2018- Consultant | Staff/Consultant kick-off was held on March 14. Steering Committee kick-
plan Nolin Sept. 2019 assistance off is anticipated to be held on April 30.
Chicago North River Brian Nov. 2015- | Staff The steering committee and community partner reviewed the draft plan at
Communities neighborhood Daly May 2018 assistance a meeting in March. There will be a public open house for the draft plan
plan (see website) on April 17.
Chicago Pilsen-Little Village Ricardo Dec. 2013- Staff Project is complete, though pending Chicago Plan Commission approval.
neighborhood plan (see Lopez Dec. 2017 assistance
website)
Chicago Riverdale area Tony Nov. 2016- | Consultant | The consultant team is currently revising the recommendations based on
transportation plan Manno Sept. 2018 assistance initial feedback, and working to schedule the next steering committee
meeting in April.
Chinatown Parking Study Lindsay Feb. 2018 - | Staff CMAP staff met with Coalition for a Better Chinese American Community
Bayley Aug. 2019 assistance (CBAC) in early March to discuss goals for the project and take a
neighborhood tour. Staff are now finalizing the details of the scope of
work.
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http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-stormwater
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village

Project CMAP Timeline Assistance Status and notes
lead type
Cook County (Maine- Jake Seid | July 2016- Staff The draft Comprehensive Plan and Benefit-Cost Analysis has been
Northfield) unincorporated May 2018 assistance reviewed by the Steering Committee. The Plan and Analysis will be
area plan (see website) updated in early April. A public open house for the project is tentatively
scheduled for late April.
Des Plaines comprehensive Heidy Nov. 2016- | Staff A steering committee meeting is scheduled for April 11 to review the Key
plan Persaud June 2018 assistance Recommendations memo.
Far South CDC Existing Katanya Apr. 2018- Staff Scoping underway.
Conditions and Market Raby Apr. 2019 assistance
Analysis (Henry)
Forest Preserve of Cook County John Jan. 2018- Staff Scoping underway
river trail feasibility study O’Neal April 2019 assistance
Frankfort Plan Commissioner | Maggie Jan. 2018- Staff CMAP staff conducted the first of three Plan Commissioner trainings on
training Jarr June 2018 assistance March 22. The second training will occur in April.
Glenview sustainability Kelsey May 2018- Staff Scoping underway.
ordinance review Pudlock Dec. 2018 assistance
Governors State University Holly June 2015- Consultant | The consultant is compiling the final GIS dataset.
green infrastructure plan Hudson Apr. 2018 assistance
Harvard zoning update Jake Seid | Jan. 2017- Consultant | The draft UDO has been revised by Camiros with comments from City
Mar. 2018 assistance staff the Steering Committee. Outreach to the public is currently being
planned to receive comments on the draft UDO.
Huntley zoning update Patrick May 2015- Consultant | No update.
Day May 2017 assistance
Illinois International Port Elizabeth | Apr. 2018- Staff Scoping underway.
District planning priorities Scott Apr. 2019 assistance
report
Joliet Chicago Street plan Stephen Dec. 2016- Consultant | Consultants provided a preview of the draft plan to the City Council for
Ostrander | May 2018 assistance on March 19. Public open house event is scheduled for April 18.
Public Water Commission Nora Beck | Jan. 2018- Consultant | Consultants and ISWS have met with PWC communities and neighboring
water supply planning Dec. 2019 assistance municipalities as well as Will County and Will County Governmental
League to discuss water demand and supply issues. Strategic planning
discussions continue.
Justice 1&M Canal trail John Jan. 2018- Consultant | Internal kick-off meeting took place March 16. Steering committee
extension feasibility study O’'Neal June 2019 assistance invitations and initial data collection efforts underway.
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Project CMAP Timeline Assistance Status and notes
lead type

Kane County / Mill Creek Holly Oct. 2017- Staff CMAP staff drafted an MOU and held a coordination meeting with Kane

watershed-based plan Hudson Oct. 2019 assistance County staff on March 21. Staff conducted some field reconnaissance and
continued watershed resource inventory data compilation and mapping.

Lisle downtown parking plan | Lindsay Mar. 2016- Staff The Downtown Parking Plan is under internal review. The document will

(see website) Bayley May 2018 assistance be sent to the Village of Lisle in early April.

Lower Salt Creek Watershed- | Holly Jan. 2016- Staff Editing of final plan continued, including incorporation of recent water

based Plan (see website) Hudson Mar. 2018 assistance quality data and additional BMPs.

Maywood Zoning Reference Maggie Jan. 2018- Staff CMAP staff reviewed the Village's zoning ordinance and worked with

Guide Jarr June 2018 assistance the Village to finalize the content to be included in the reference guide.
CMAP staff will begin drafting the reference guide in April.

McHenry County Fox River Kate Sept. 2016- | Staff CMAP staff is drafting the plan. CMAP staff kicked off a contract with a

corridor study (see website) Evasic May 2018 assistance transportation consultant to develop recommendations for the bicycle and
pedestrian network.

McHenry County Council of Maggie May 2018- Staff CMAP staff is working with the McHenry County Council of

Governments Shared Services | Jarr Sept. 2019 | assistance | Governments (MCCG) to finalize the scope of work. CMAP staff met

Study with MCCG, McHenry County, and local municipal officials on March
19 to review the draft scope of work.

McKinley Park Development Ricardo Jan. 2018- Staff Scoping complete and MOU with McKinley Park Development Council

Council neighborhood plan Lopez Dec. 2019 assistance signed. Preliminary research is underway with Steering Committee kick-
off anticipated in early May.

North Avenue corridor plan Cindy Jan. 2018- Staff Scoping is near completion. Project partners met with Urban Land

Cambray | Dec. 2018 assistance Institute to discuss Technical Assistance Panel for project. Steering

Committee invitations are being extended. Project is expected to formally
kickoff in April.

North Lawndale community Brandon | Feb. 2016- Staff Draft plan is under review. Public open house being scheduled for April

plan (see website) Nolin Aug. 2018 assistance 21, 2018. 16th Street subarea and Ogden Avenue renderings will be
developed and the document laid out in May-June, with adoption in
July/August.

Oswego, Montgomery, and Nora Beck | Jan. 2018- Consultant | Scoping completed and consultant procured.

Yorkville shared water June 2019 assistance

treatment plant study
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http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/lower-salt-creek
http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river-mchenry-lake
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale

Project CMAP Timeline Assistance Status and notes
lead type
Palos Park bikeways and trails | John Apr. 2017- Consultant | Open house and presentation to plan commission occurred on March 15.
plan (see website) O'Neal Apr. 2018 assistance Draft plan, including conceptual design for priority projects, is currently
underway. Draft plan is expected by end of March.
Robbins stormwater, TOD, and | Kelwin Jan. 2018- Staff Scoping is complete. Continuing meetings with RTA, MWRD and other
industrial area plan Harris June 2019 assistance project partners to begin outreach phase for TOD & Industrial area.
Steering committees have been formed. Project kickoff meeting with
committees scheduled.
Sandwich planning priorities Jared Jan. 2018- Staff CMAP staff met with City officials to discuss the scope of work and
report Patton Dec. 2018 assistance potential report topics. The Sandwich City Council passed a resolution
supporting the project in early March. Initial demographic research and
existing plan review is currently underway.
Sauk Village comprehensive Stephen Mar. 2018- Consultant | CMAP Board approved the selection of the consultant team led by Teska
plan update Ostrander | Sept. 2019 assistance Associates. Consultant team, Village staff, and CMAP staff began
planning next steps, such as project team kickoff meeting and composition
of Steering Committee.
South Elgin zoning update (see | Patrick Oct. 2014- Staff No update.
website) Day July 2018 assistance
South Holland comprehensive | Stephen Apr. 2015- Staff CMAP staff is awaiting Village scheduling of presentation of plan to the
plan (see website) Ostrander | Apr 2018 assistance Planning & Zoning Committee and Board of Trustees for adoption.
South Suburban Mayors and Patrick May 2018- Staff Scoping underway.
Managers Association Pilot Day May 2020 assistance
Circuit Rider Program
Villa Park zoning ordinance Patrick July 2015- Consultant | No update.
Day May 2018 assistance
Westchester zoning ordinance | Maggie Nov. 2014- | Consultant | No update.
Jarr May 2018 assistance
Wilmington downtown plan Maggie Jan. 2017- Staff The draft Downtown Plan was revised based on internal review in March
(see website) Jarr May 2018 assistance and will be sent to Staff and the Steering Committee in early April.
#it
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https://palosparkbikewayplan.wordpress.com/ideas/
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-holland
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